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140.10 

Food Delivery and Data System 

Overview 

 
Introduction Food delivery and data systems includes goals and objectives for: 

 Improvements to vendor activities, and 

 Enhancing data quality and integrity. 

 

This policy presents the plan for the current fiscal year, and a status report of 

activities for the previous fiscal year. 

 
Contents This publication contains the following topics: 
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Food Delivery & Data System Plan for FFY2016 

 
Goal The goal for food delivery is to develop and maintain a food delivery model 

that promotes and protects the integrity of the program and provides needed 

benefits to program participants. 

 
Objective The food delivery & data system plan includes the following objective: 

 

1.  WIC Electronic Benefit Transfer (eWIC) Implementation.  By 

September 30, 2016 eWIC will begin implementation. 

 
Anticipated 

EBT 

completion 

dates 

Iowa anticipates completing eWIC implementation by June 1, 2016.   

 
In this section This section contains the following detailed action plans. 
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Action Plan 1.  WIC Electronic Benefit Transfer (eWIC) 
Implementation 

 
Objective By September 30, 2016 eWIC will begin implementation. 

 
Purpose 

statement 
The Iowa WIC Program is migrating from a paper-based food delivery 

system to a eWIC system.  The Program has contract with an online-based 

eWIC processor to establish customer service support, tailor the eWIC system 

for Iowa, establish data exchange between the eWIC system and the State 

MIS, design training materials and distribute hardware to clinics and grocery 

vendors unable to integrate eWIC processing into their own front end Point-

of-Sale systems. Prior to statewide roll out, the system, hardware and services 

will be tested in a pilot area of 1 Local Agency, comprising 5 counties. 

Following successful completion of pilot testing, the FNS must provide 

approval to proceed to implement statewide. 

 
Action steps The following activities are planned to meet this objective: 

 October 19, 2015 receive FNS approval to begin pilot testing. 

 October 26, 2015 begin pilot testing in Marion, Warren, Monroe, Lucas, 

and Wayne counties. 

 By February 1, 2016 receive FNS approval to begin statewide roll-out. 

 February 1, 2016 begin statewide roll-out. 

 By June 1, 2016 complete statewide roll-out. 

 
Lead staff Brandy Benedict, MBA, CPM 

 
Evaluation plan Completion of this action plan will be evaluated the following ways: 

 FNS approval to proceed to pilot achieved. 

 FNS approval to proceed to statewide roll-out achieved. 

 Implementation of eWIC services in all 99 Iowa counties 

Continued on next page 
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Action Plan 1.  WIC Electronic Benefit Transfer (eWIC) 
Implementation, Continued 

 
Resources 

required 
The resources required include state office staff time, Iowa retail vendor 

support and cooperation, eWIC contractor services and staff, MIS contractor 

support, laptops, desktops, magnetic stripe card readers, PIN pads, contractor 

provided POS devices for Iowa retailers unable to integrate eWIC in their 

stores. 
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Status Report on Food Delivery Plan for FFY2015 

 
Action plan 1  September 8, 2014 completed procurement activities related to eWIC 

Services contractor. Contract was executed with FIS/CDP as the Iowa 

eWIC Services contractor. 

 October 28, 2014 eWIC implementation activities formally started with a 

kick-off meeting hosted by the eWIC Services contractor and attended by 

WIC state office staff, all contractors, eWIC Executive Steering Committee 

members, and key project stakeholders. 

 November 1, 2014 completed procurement activities related to eWIC 

Independent Verification & Validation (IV&V) contractor. Contract was 

executed with Thought Matrix Consulting, LLC to provide IV&V services 

for the Iowa eWIC program. 

 December 3, 2014 IV&V contractor review activities began, with first 

IV&V review report being delivered to the Iowa WIC Program on 

December 16, 2014. 

 August 3, 2015 scheduled as the start date for user acceptance testing 

(UAT) of the universal interface. 

 October 19, 2015 scheduled as the date by which eWIC Services contractor 

must have at least 95% of WIC Vendors in the pilot area are ready to accept 

eWIC transactions. 

 


